

ACTIVITY-BASED SCHEDULE			
Project Name		AI Learning Environment (working name)	
Activity	Duration	Start Date	End Date
Phase 1: Initiation	21	8 Sep 2026	28 Sep 2026
1.1 Ideation and research	21	8 Sep 2026	28 Sep 2026
Project ideation, name and key users	7	8 Sep 2026	14 Sep 2026
Competitor analysis	7	8 Sep 2026	14 Sep 2026
Three-project pitch and project selection	1	15 Sep 2026	15 Sep 2026
User analysis and business model analysis	7	22 Sep 2026	28 Sep 2026
Phase 2: Planning	15	29 Sep 2026	13 Oct 2026
2.1 Planning documents	14	29 Sep 2026	12 Oct 2026
Business case, charter, stakeholder analysis and plan	8	29 Sep 2026	6 Oct 2026
Requirements, scope, schedules, roles and RACI chart	10	29 Sep 2026	8 Oct 2026
User story map, Kanban board and Gantt chart	7	6 Oct 2026	12 Oct 2026
2.2 Final pitch and Vlog 1	7	7 Oct 2026	13 Oct 2026
Pitch preparation and Vlog 1 recording	6	7 Oct 2026	12 Oct 2026

Final pitch at Cultivator HQ and Vlog 1 submission	1	13 Oct 2026	13 Oct 2026
Phase 3: Design	22	6 Oct 2026	27 Oct 2026
3.1 Prototyping	13	6 Oct 2026	18 Oct 2026
Low-fidelity prototype	4	6 Oct 2026	9 Oct 2026
High-fidelity prototype in Figma	9	10 Oct 2026	18 Oct 2026
3.2 Usability evaluation	22	6 Oct 2026	27 Oct 2026
Usability questionnaire and test tasks	13	6 Oct 2026	18 Oct 2026
Usability evaluation session	1	20 Oct 2026	20 Oct 2026
Questionnaire analysis and redesign	7	21 Oct 2026	27 Oct 2026
3.3 System architecture	7	21 Oct 2026	27 Oct 2026
Architecture and system diagrams	7	21 Oct 2026	27 Oct 2026
Phase 4: Fall development	36	27 Oct 2026	1 Dec 2026
4.1 Project setup	4	27 Oct 2026	30 Oct 2026
Electron + React project, repository structure and automated checks	4	27 Oct 2026	30 Oct 2026
4.2 Course folders and PDF reader (Aubin)	7	28 Oct 2026	3 Nov 2026
Course folder access	4	28 Oct 2026	31 Oct 2026

and course list			
PDF reader with passage selection	7	28 Oct 2026	3 Nov 2026
4.3 AI layer and explanations (Aubin)	16	2 Nov 2026	17 Nov 2026
Server proxy and model-independent AI layer	9	2 Nov 2026	10 Nov 2026
Page-anchored explanations	10	4 Nov 2026	13 Nov 2026
Model picker	7	11 Nov 2026	17 Nov 2026
4.4 Storage, flashcards and quizzes (Chop)	34	28 Oct 2026	30 Nov 2026
Local storage and course history	10	28 Oct 2026	6 Nov 2026
Flashcard generation and editing	17	4 Nov 2026	20 Nov 2026
Quiz generation and marking	15	16 Nov 2026	30 Nov 2026
4.5 Testing and demos	14	18 Nov 2026	1 Dec 2026
Accuracy, performance and usability testing of the working app	13	18 Nov 2026	30 Nov 2026
Bazaar day work-in-progress demo	1	24 Nov 2026	24 Nov 2026
Vlog 2	7	25 Nov 2026	1 Dec 2026
Phase 5: Winter development (tentative)	66	6 Jan 2027	12 Mar 2027

5.1 Accounts and Pro (Chop)	31	6 Jan 2027	5 Feb 2027
User accounts	10	6 Jan 2027	15 Jan 2027
Pro subscription and payments	17	13 Jan 2027	29 Jan 2027
Usage limits	12	25 Jan 2027	5 Feb 2027
5.2 Review and input (Chop and Aubin)	52	6 Jan 2027	26 Feb 2027
Text recognition for scanned pages (Aubin)	17	6 Jan 2027	22 Jan 2027
Voice input (Aubin)	19	1 Feb 2027	19 Feb 2027
Exam dates and spaced review (Chop)	19	8 Feb 2027	26 Feb 2027
5.3 iPad version (Aubin)	47	25 Jan 2027	12 Mar 2027
iPad app beta	47	25 Jan 2027	12 Mar 2027
Phase 6: Pilot and closing (tentative)	26	15 Mar 2027	9 Apr 2027
6.1 Pilot and release	26	15 Mar 2027	9 Apr 2027
Design-partner pilot	21	15 Mar 2027	4 Apr 2027
Bug fixes and final release	14	22 Mar 2027	4 Apr 2027
Final presentation, capstone showcase and retrospective	5	5 Apr 2027	9 Apr 2027