

MILESTONE-BASED SCHEDULE

Project Name AI Learning Environment (working name)

Milestone	Date
Project idea pitched and selected (complete)	15 Sep 2026
Planning documents complete (Workshop 3); project review and GitHub check-in	6 Oct 2026
Final pitch at Cultivator HQ; Vlog 1 submitted	13 Oct 2026
Low- and high-fidelity prototypes and usability questionnaire ready; usability evaluation session	20 Oct 2026
Usability results analysed; redesign and system architecture done; development starts	27 Oct 2026
Local course folder access and PDF reader with passage selection working	3 Nov 2026
AI explanations with page references and the model picker working	17 Nov 2026
Work-in-progress demo at bazaar day	24 Nov 2026
Flashcards and quizzes working; ENSE 400 scope complete; Vlog 2 submitted	1 Dec 2026
User accounts, Pro subscription and payments (tentative)	Late Jan 2027
Spaced review against exam dates and voice input (tentative)	Late Feb 2027
iPad version beta; design-partner pilot starts (tentative)	Mid Mar 2027
Final release and capstone showcase (tentative)	Early Apr 2027